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I. Information 

State of Michigan 

Department of Environmental Quality 

Environmental Assistance Division 


Grant Project Title: Business Needs Assessment and Measurement of Work Product Effectiveness 

Grant Contact: 	 Donna Davis 
Technical Assistance Coordinator 
P.O. Box 30457 
Lansing, Michigan 48909 
(517) 335-2784 
FAX: (517) 335-4729 
E-mail: davisdk@michigan.gov 

Funds Received by State: $40,000 

Grant Approved by EPA on: June 26, 2001 

EPA Regional Project Officer: Linda Mangrum, OECA, Region V 

Author of quarterly report: Donna Davis 


II. Status of Project Milestones 

Each milestone for the entire project should be entered into this table at the beginning of the grant 
period and should appear in every quarterly report (unless it is dropped from the project). 
With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones are 
adjusted in subsequent reports, please indicate this in the comment field or in text below the table. 
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(Expand table as appropriate.) 

Project Milestones 
Date Action 
Initiated 

Anticipated 
Completion 
Date 

Completion 
Date 

Securing state permission to hire outside contractor September 2001 October 2001 November 2001 

Development of state RFP to hire outside 
contractor 

September 2001 November 2001 November 2001 

Draft Request for Proposal (RFP) under 
administrative and management review by state 
department officials 

December 2001 December 2001 January 2002 

Request made for a “no-cost” date extension of 
grant to EPA December 2001 January 2002 January 2002 

III. Status of Project Completion. 

Anticipated project completion date:  In December 2001, Michigan requested and received permission 
from EPA for a “no cost” extension to the original grant period. The original grant period was to run 
from June 1, 2001 through July 31, 2002. The grant period will now run from June 1, 2001 through 
September 30, 2003. It is anticipated that the actual grant activities will begin sometime during the 
month of March 2002. 

If this anticipated date is later than the date reported on the last report, please explain. 

The grant period was revised to reflect unanticipated administrative delays at the state level in the 
development and processing of the state Request for Proposal (RFP). This RFP will be used to hire the 
contractor who will conduct the survey and/or focus group activity as stated under the grant agreement. 

IV. 	Results: 
Describe results and attach additional information if necessary. Examples of results for 
outcome measurement might include progress on major milestones such as data on 
improvements from enforcement or compliance assurance activities, establishment of a baseline 
for compliance rate, development of a data system, completed methodology, survey design 
complete, or survey results obtained. Examples of results from data quality might include actual 
improvements in data quality or completeness, use of the data for program management. 
Examples of results from public access might include successfully making information available 
or statistics on the actual use of the information by the public (e.g., website hits). 

None of Michigan’s survey and/or focus group grant project milestones were begun as of this 
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reporting period. Only administrative milestones, in preparation for upcoming grant activities, 
were completed. 

V. Other 

Reports should be sent to your EPA Regional Project Officer, and to Bob Tolpa at the email or 

address below. 


Robert D. Tolpa (2222A) 

US EPA - Ariel Rios North Rm 6149A 

1200 Pennsylvania Avenue NW

Washington, DC 20460 

tolpa.robert@epa.gov 

Tel: (202) 564-2337 

Fax: (202) 564-0034 
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